Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory
The Molecular Foundry

Building 67 & 67A

Week Starting 01-17-05
4 week Rolling Schedule

ID Task Name Contr. Dur Start Finish Jan 16, '05 Jan 23, '05 Jan 30, '05 Feb 6, '05
sIM[TIwW[T[F[s[sIM[TIW[T[F[s[sM[TIW[T[F[s[sIM[TIW[T][F[s

1 328d? 12/8/03 3/9/05

2 R-Wall 1d? 12/8/03 12/8/03

3 Strip - Remove Scaffold Conco 1d? 12/8/03 12/8/03

4 Cooling Tower Conco 20d? 1/19/05 2/15/05

5 Set Equipment CMI 1d? 1/19/05 1/19/05| 1/19 ] CMI

6 Pipe Equipment CMI 4 wks 1/19/05 2/15/05| 1/19

7 Stairs Conco 4d 1/24/05 1/27/05 124 | Conco

8 N-wall 31d 12/15/04 1/27/05

9 N-wall drains KDS 3d 12/15/04 12/17/04

10 form - embeds Conco 3d 1/24/05 1/26/05 1/24 ‘ Conco

11 place concrete Conco 1d 1/27/05 1/27/05 1/27 conco

12

13 Utility Bldg. 25d 1/10/05 2/11/05

14 Install AFS lines Geo Rob. 5d 1/10/05 1/14/05 |eo Rob.

15 UB 2nd level MEP Rough ins All subs 20d 1/10/05 2/4/05 All subs

16 Place Concrete pads Conco 2d 1/20/05 1/21/05 TI:I conco

17 MEP rough ins 1st floor All subs 18d 1/19/05 2/11/05| 1/19

18 Stair # 3 install Romak 4d 1/13/05 1/18/05 Romak

19 Main Bldg. 309d? 12/8/03 2/10/05

20 5& Cline walls 1d? 12/8/03 12/8/03

21 set forms Conco 15d 1/6/05 1/26/05 Conco

22 rebar Alamillo 4d 1/14/05 1/19/05 Alamillo

23 1/ 3 place concrete ~+777 1d? 1/27/05 1/27/05 1/27 ]

24 Waterproofing 4d 2/1/05 2/4/05 2/1

25 Backfill 4d 2/7/05 2/10/05 217

26 2/ 3 place conrete ~ +793 1d? 12/8/03 12/8/03

27 1d 11/9/04 11/9/04

29 Structural Steel 55d? 11/18/04 2/7105

30 Weld Steel Cal Erector 11 wks 11/18/04 2/7/05 :| Cal Erector

31 level 5 Cal Erector 5d 1/11/05 1/17/05 ] Cal Erector

32 level 6 Cal Erector 7d 1/14/05 1/24/05 :| Cal Erector

33 Roof level - truss Cal Erector 10d 1/17/05 1/28/05 |7 ] Cal Erector

34 Cantilever Cal Erector 8d? 1/21/05 2/1/05 1/21 |: T Cal Erector
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35 Interior Shear walls 4d 1/19/05 1/24/05

36 Install rebar 2nd level Alamillo 4d 1/19/05 1/24/05| 1/19 1 Alamilio

37 form - embeds walls Conco 4d 1/19/05 124005 119 [ | Conco

38 shotcrete level 2 Conco 1d 1/20/05 1/20/05 1/20 |: Conco_

39 UB-4 and 1 Line 1d 1/21/05 1/21/05 1/21 ]

40

41 Install Stairs 15d 1/7/05 1/27/05

42 Stair #2 install rails Romak 10d 1/12/05 1/25/05 Romak

43 Stair #1 Install Romak 15d 1/7/05 1/27/05 | ([T E:\qumak

44

45 SOMD 308 d? 12/8/03 2/9/05

46 2nd level 1d? 12/8/03 12/8/03

47 Formwork - shoring Conco 8d 1/7/05 1/18/05 conco

48 Place SOMD concrete Conco 1d 1/18/05 1/18/05 | /18 [ conco

49 3rd level 1d? 12/8/03 12/8/03

50 Rebar Alamillo 5d 1/17/05 1/21/05 |7 Alamillo

51 Formwork - shoring Conco 8d 1/13/05 1/24/05 | [T ] Conco

52 Place SOMD concrete Conco 1d 1/25/05 1/25/05 1/25 ]—Conco

53 4th level 1d? 12/8/03 12/8/03

54 weld deck & studs & edge metal Pacific Erectors 4d 1/6/05 1/11/05 |ectors

55 MEP inserts All subs 9d 1/10/05 1/20/05 All subs

56 Rebar Alamillo 5d 1/21/05 1/27/05 1/21 Alamillo

57 Formwork - shoring Conco 6d 1/20/05 1/27/05 1/20 T Eonco

58 Place SOMD concrete Conco 1d 1/28/05 1/28/05 1/28 ]_Qgpco

59 5th level 1d? 12/8/03 12/8/03

60 weld deck & studs & edge metal Pacific Erectors 4d 1/12/05 1/17/05 ] Pacific Erectors

61 MEP inserts All subs 5d 1/17/05 1/21/05 |7 All subs

62 Rebar Alamillo 5d 1/24/05 1/28/05 1/24 Alamillo

63 Formwork - shoring Conco 5d 1/24/05 1/28/05 1/24 TTAAE Conco

64 Place SOMD concrete Conco 1d 1/31/05 1/31/05 1/31 D_cOnco

65 6th level 1d? 12/8/03 12/8/03

66 weld deck & studs & edge metal Pacific Erectors 4d 1/18/05 1/21/05 | /18 | Pacific Erectors

67 MEP inserts All subs 5d 1/24/05 1/28/05

1/24 \

J All subs
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68 Rebar Alamillo 4d 1/28/05 2/2/05 128 ‘: (MM Alamillo

69 Formwork - shoring Conco 5d 1/27/05 2/2/05 1/27 Conco

70 Place SOMD concrete Conco 1d 2/3/05 2/3/05 2/3 Coneo,

71 Roof level 1d 12/8/03 12/8/03

72 weld deck & studs & edge metal Pacific Erectors 6d 1/21/05 1/28/05 1/21 J Pacific Erectors

73 MEP inserts All subs 5d 1/31/05 2/4/05 1/31 T All subs

74 Formwork - shoring Conco 5d 2/1/05 2/7/05 2/1 :: :| Conco

75 Rebar Alamillo 4d 2/3/05 2/8/05 2/3 Alamillo

76 Place SOMD concrete Conco 1d 2/9/05 2/9/05 2/9 ] Conco

77 SOMD @ Cantilever 7d? 2/1/05 2/9/05

78 3rd level Conco 1d? 2/1/05 2/1/05 [T conco

79 4th level Conco 1d? 2/1/05 2/1/05 M| Conco

80 5th level Conco 1d? 2/1/05 2/1/05 211 [ | Conco

81 6th level Conco 1d? 2/2/05 2/2/05 2/2_] Conco

82 Roof level Conco 1d? 2/9/05 2/9/05 2/9 ] Conco

83 Layout-install top track 20d 1/19/05 2/15/05

84 Level 2 JJ Acoustics 7d 1/19/05 1/27/05| 1/19 JJ Acqustjcs

85 Level 3 JJ Acoustics 7d 1/26/05 2/3/05 1/26 T JJ Acdustics

86 Level 4 JJ Acoustics 7d 1/31/05 2/8/05 131 (T JJ Acou

87 Level 5 JJ Acoustics 7d 2/1/05 2/9/05 2/1 M T JJ Ac

88 Level 6 JJ Acoustics 7d 2/7/05 2/15/05 217 T

89 Cantilever All levels JJ Acoustics 8d 2/3/05 2/14/05 2/3

90 Fireproofing L-C line 24d 2/4/05 3/9/05

91 Level 2 Anning - J 4d 2/4/05 2/9/05 2/4 nf Annin

92 Level 3 Anning - J 3d 2/10/05 2/14/05 2/10 (i

93 Level 4 Anning - J 3d 2/15/05 2/17/05

94 Level 5 Anning - J 3d 2/18/05 2/22/05

95 Level 6 Anning - J 3d 2/23/05 2/25/05

96 Cantilever all levels Anning - J 12d 2/10/05 2/25/05 2/10

97 Level 1 Anning - J 3d 3/7/05 3/9/05

98

99 Exterior Skin Install 1d? 2/21/05 2/21/05

100 East Elevation 1d? 2/21/05 2/21/05
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